
 
 Parks & Recreation Department 
 City of Frisco, Texas 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council  
 
From: John E. Doshier, Parks Project Manager 
 
CC:  George Purefoy, City Manager 

Henry J. Hill, Deputy City Manager 
Rick Wieland, Director of Parks and Recreation 
Dudley Raymond R.L.A., Parks Planning and Business 
Development Manager 

    

Date:    04/12/2010  
 
Agenda Caption:        Consider and act upon Change Orders number 1, 2 and 3 for 

B.F. Phillips Community Park, Phase 2, and approve a resolution 
authorizing the City Manager to execute an amendment to the 
contract by and between the City of Frisco and C.R. Reynolds, Inc. 

 
Action Requested: Staff requests that Council consider and act upon approval of a 
resolution authorizing the City Manager to execute three (3) Change Orders for BF 
Phillips Community Park, Phase 2 in the amount of $60,757.62. 
 
Background Information:   
 
Change Order #1:  
 
a. After the contractor began construction of BF Phillips Community Park, Phase 2, it 
was discovered that a proposed sanitary sewer manhole was to be installed for the 
sanitary sewer line along Fourth Army Memorial Drive, which was located in an 
area that was under utility lines and guy wires. This manhole will be relocated 100 
feet to the north to avoid the conflict with the utilities. The cost is $794.35.   

 
b. It was determined that the quantity of ornamental fence around the perimeter of 
the park that was identified on the plans was not sufficient.  This additional cost is 
for the fence that would be along Fourth Army Memorial Drive from Timber Ridge 
south to the entrance of the park.  The cost was based on a unit bid price that was 
applied to the length. The cost is $21,280.49. 
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Change Order #2: 
 
a. As construction was underway it was determined that a different water valve was 
necessary.  The cost of the different valve is $4,056.56. 

 
b. There was a bust on the plans with regards to the Sanitary Sewer needed. The 
plan called for 322 linear feet of pipe while the actual distance was 566 linear feet.  
The cost of the additional pipe derived by taking the distance multiplied by the unit 
price bid for sanitary sewer.  The cost is $6,798.40. 

 
Change Order #3: 
 
a. After the project was underway the City Building Inspection department made 
some required changes while plans were being reviewed for permitting.  All of the 
changes were based on (1) Health codes such as signs in the bathroom to wash 
hands, (2) Installing air dryers in the bathrooms, (3) Changing the floor coating in 
the building to ¼” epoxy floor with cove base, (4) A ‘Green Building’ ordinance 
requiring GAF Cool Series shingles, (5) Mechanical codes adding ¾” plywood for 
attic walkway, (6) Addition of 2 hot water heaters that was required in the 
concession area and bathroom area and (7) GFCI additional electrical codes were 
required. The total for these changes amount to $27,827.82. 

 
The total for the three (3) Change Order requests would be $60,757.62 
 
Board Review/Citizen Input: The Community Development Corporation has been 
made aware of the needed Change Orders.  
 
Alternatives:   

• Approve 
• Table 
• Not Approve 
• Direct staff to make changes 

 
Financial Considerations:   Funding for the Change Order will be from the 2010 
Community Development Corporation budget. 
 
Legal Review:  Not applicable as this is a standard AIA 201 Change Order form that 
has been approved by the City Attorney in the past. 
 
Supporting Documents:   

• Attached are copies of the proposed three (3) Change Orders with 
documentation. 

• Resolution 
 
Staff Recommendation:  Approve three (3) Change Orders for BF Phillips Park, 
Phase 2, in the amount of $60,937.62 


